
City of Eureka -WDR, MRP and CDO Tasks and Deadlines 
June 16, 2016 

Tasks 

TRE Work Plan Revisions 

(MRP section V.C.1) 

Sanitary Sewer Evaluation Survey 

(CDO Task 1A) 

Outfall Inspection Workplan 

(NPDES Special Provision VI.C.2.a) 

Wet Weather Improvement Plan (WWIP) 

(CDO Task 18) 

Implement Approved WWIP 

(CDO Task lC) 

Outfall Inspection Report 

(NPDES Special Provision VI.C.2.a) 

Local Limits Study 

(NPDES Special Provision VI.C.2.b) 

WWIP Annual Report 

(CDO Task 1D) 

Biological Survey Workplan 

(MRP section VIII.B) 

Updated Sewer Use Ordinance Evaluation Report 

(NPDES Special Provision VI.C.2.c) 

Biological Survey Report 

(MRP section VIII.B) 

Updated Sewer Use Ordinance 

(NPDES Special Provision VI.C.2.c) 

Climate Change Readiness Study 

(NPDES Special Provision VI.C.2.d) 

Deadlines 

October 1, 2016 

November 1, 2016 

December 1, 2016 

March 1, 2017 

July 1, 2017 

December 1, 2017 

May 1, 2018 

July 1, 2018 and annually by July 1 
thereafter 

July 1, 2018 

November 1, 2018 

July 1, 2019 

November 1, 2019 

July 1, 2020 
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City of Eureka -WDR, MRP and CDO Tasks and Deadlines 
June 16, 2016 

Tasks 

Enclosed Bays and Estuaries Compliance Feasibility Study 

(CDO Task 2A) 

Preliminary Design Plans for Preferred Alternative( s) 

(CDO Task 2B) 

Final EIR or Alternate CEQA Compliance 

(CDO Task 2C) 

Final Design Plans 

(CDO Task 2D) 

Obtain All Necessary Permits to Implement Preferred Alternative(s) 

(CDO Task 2E) 

Pollutant Minimization Program 

(NPDES Special Provision VI.C.3.a.i) 

Pollutant Minimization Program, Annual Facility Report 

(NP DES Special Provision VI.C.3.a.ii( e)) 

Adequate Capacity, Technical Report 

(NPDES Special Provision VI.C.5.e) 

Detailed TRE Work Plan 

(MRP section V.C.2) 

Complete Construction and Final Compliance with elimination of bypass of 
secondary treatment 

(CDO Task lE) 

Complete Construction and Final Compliance with EBE 

(CDO Task 2D) 

Deadlines 

July 1, 2020 

July 1, 2022 

July 1, 2023 

July 1, 2024 

July 1, 2026 

If required by the Executive Officer 

March 1, annually following development of 
Pollutant Minimization Program 

Within 120 days of notification that the 
Facility will reach capacity within 4 years 

Within 30 days of accelerated monitoring 
result that exceeds the acute toxicity effluent 

limitation or results in a chronic toxicity 
result of"Fail" 

September 1, 2028 

September 1, 2030 
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